SAS Superstructure Run date 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:07PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 180 Const Calendar Day: 434 Date: 16-Nov-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Mostly sunny.

Working Day If no, explain:

Diary: Dispute
Work description.

[]

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- Attended weekly OBG staff meeting at 8:00am.

- Continued to write outstanding diaries from last weeks operations of erecting the W2E Hinge K pipe
beams and the (3) W2E west deviation saddle segments.

- Inspected the concrete surfaces for the grout pads of the Shear Keys and Bearings at the E2 cap beam
with Lalit. Overall the surface appeared to be a "6" or "7" according the International Concrete Repair
Institute standards which satisfies the 1/4" or 5mm amplitude requirement for surface roughness. However
there were still a few areas that needed bushing and the corner vertical face was not at a 2:1 slope as
detailed on plan sheets 883R2 and 887R2. This issue was brought to the attention of ABF engineer Zach
Lauria who doesnt’t think it's necessary. To my knowledge there was no RFI permitting the change to the
plans.
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